

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1	Collier County - Road, Storm, ATM Project Management	134 days	Mon 8/6/07	Thu 2/7/08		
2	Planning and Analysis	41 days	Mon 8/6/07	Mon 10/1/07		
3	Project Kick-off & Coordination	20 days	Mon 8/6/07	Fri 8/31/07		
4	Project Initiation & Scope Preparation	9 days	Mon 8/6/07	Thu 8/16/07		
5	Scope Review & Schedule Coordination	7 days	Fri 8/17/07	Mon 8/27/07	4	
6	Cartegraph Software Purchase	4 days	Tue 8/28/07	Fri 8/31/07	5	
7	Operational Consultation	21 days	Mon 9/3/07	Mon 10/1/07		
8	Business Process Review	13 days	Mon 9/3/07	Wed 9/19/07	6	
9	OpCon Documentation	5 days	Thu 9/20/07	Wed 9/26/07	8	
10	OpCon Review	3 days	Thu 9/27/07	Mon 10/1/07	9	
11	Systems Engineering/Programming	56 days	Tue 10/2/07	Tue 12/18/07		
12	Software Installation/Configuration	56 days	Tue 10/2/07	Tue 12/18/07		
13	System Design & Database Architecture	18 days	Tue 10/2/07	Thu 10/25/07	10	
14	Cartegraph Form Design	14 days	Fri 10/26/07	Wed 11/14/07	13	
15	Forms Design	4 days	Fri 10/26/07	Wed 10/31/07		
16	Field Mapping	2 days	Thu 11/1/07	Fri 11/2/07	15	
17	Deployment & Testing	2 days	Mon 11/5/07	Tue 11/6/07	16	
18	Forms Delivery	2 days	Wed 11/7/07	Thu 11/8/07	17	
19	Q/A-Q/C Testing/Revsion	4 days	Fri 11/9/07	Wed 11/14/07	18	
20	Cartegraph Report Design	28 days	Fri 11/9/07	Tue 12/18/07		
21	Initial Report Design	12 days	Fri 11/9/07	Mon 11/26/07	18	
22	Report Delivery & Review	8 days	Tue 11/27/07	Thu 12/6/07	21	
23	Secondary Design & Functional Review	8 days	Fri 12/7/07	Tue 12/18/07	22	
24	Initial Testing & Deployment	18 days	Wed 12/19/07	Fri 1/11/08		
25	Initial Meetings for IT Integration	2 days	Wed 12/19/07	Thu 12/20/07	23	
26	IT Integration	8 days	Thu 12/27/07	Mon 1/7/08	25	
27	Testing & Load Balancing	4 days	Tue 1/8/08	Fri 1/11/08	26	
28	System Tuning & Enhancement	9 days	Mon 1/14/08	Thu 1/24/08		
29	On-site Testing	3 days	Mon 1/14/08	Wed 1/16/08	27	
30	On-site Programming	3 days	Thu 1/17/08	Mon 1/21/08	29	
31	IT Administrative Training	3 days	Tue 1/22/08	Thu 1/24/08	30	
32	Final Deployment	10 days	Fri 1/25/08	Thu 2/7/08		
33	Go-live planning meetings	2 days	Fri 1/25/08	Mon 1/28/08	31	
34	Data Entry Support & Preparation	4 days	Tue 1/29/08	Fri 2/1/08	33	
35	Go-live - Support	4 days	Mon 2/4/08	Thu 2/7/08	34	