ID	Task Name
1	**1) Project Kick-off and Coordination Meeting**
2	1.1 -- Project Initiation and Scope Preparation
3	1.2 -- Scope Review and Schedule Coordination
4	1.3 -- Cartegraph Software Purchase
5	**2) Operational Consultation**
6	2.1 -- Initial meeting to discuss OpCon process
7	2.2 -- Individual Personnel Meetings
8	2.3 -- Business Process Review
9	2.4 -- OpCon Report Compilation
10	2.5 -- OpCon Review
11	2.6 -- Final edits
12	**3) System Design and Database Architecture**
13	3.1 -- Initial Site Design Meetings
14	3.2 -- Site Design and Development
15	3.3 -- IT Coordination and System Review
16	3.4 -- Database Archtecture Update
17	3.5 -- Final Edits / Delivery
18	**4) Cartegraph Form Development**
19	4.1 -- Form Design (15 unique forms - 200 total forms)
20	4.2 -- Field Mapping
21	4.3 -- Testing and Deployment
22	4.4 -- Initial Delivery
23	4.2 -- QA/QC and Data Testing
24	4.3 -- Final Edits / Delivery
25	**5) Cartegraph Report Development**
26	5.1 -- Initial Report Design
27	5.2 -- Initial Delivery and Form Review
28	5.3 -- Secondary Design and Functionality Review
29	5.4 -- Final Edits
30	5.5 -- Delivery
31	**6) Initial Testing and Deployment of System**
32	6.1 -- Initial meeting to discuss IT integration
33	6.2 -- Onsite Installation and IT Coordination
34	6.3 -- System Testing and Load Balancing
35	6.4 -- Onsite Support
36	**7) Web Enabling of Database**
37	7.1 -- Initial Site Design Meetings
38	7.2 -- Internet Form Design and Deployment
39	7.3 -- System Testing
40	**8) System Tuning and Enhancement**
41	8.1 -- On-Site Testing of System Under Normal Operation
42	8.2 -- On-Site Programming
43	8.3 -- IT Training and system Administrator Training
44	**9) Final Deployment and Go-Live**
45	9.1 -- Go-Live Planning Meetings
46	9.2 -- Data Entry Support and Preparation
47	9.3 -- On-Site Support During Go-Live Week (3 - 5 days)
48	**10) Training and Productive Use**
49	10.1 -- On-Site Training for Cartegraph (Basic)
50	10.2 -- On-Site Support for Cartegraph (Month 2-3)
51	10.3 -- Go-Live Training (2 weeks before go-live)
52	10.4 -- Productive Use Training (3 - 6 months after go-live)
53	**11) Coordinate Geometry and Scanning of Land Records**
54	11.1 -- Initial Project Meeting and Kick-off
55	11.2 -- Scanning of up to 300 Land Records
56	11.3 -- Text Conversion into COGO Meets and Bounds
57	11.4 -- COGO Digitization in ArcINFO
58	11.5 -- Linking COGO Attributes to GIS
59	11.6 -- Cartegraph ROW Import (Form Creation and Import)
60	11.7 -- QA / QC and Delivery



Project: Collier_ROW_Schedule
Date: Thu 12/22/05

Task | Split | Progress | Milestone | Summary | Project Summary | External Tasks | External Milestone | Deadline